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SUMMARY

The Biden Administration’s efforts to promote clean energy have prompted calls for permit reform. A clean
energy economy demands a global increase in mineral production, and some suggest environmental stan-
dards must be loosened. This premise fails to distinguish among causes of delay in the permitting process, and
increased demand for minerals should not overshadow the productive purposes served by permitting. At the
same time, there are opportunities to improve permitting without compromising health and safety standards.
This Article recommends three actions to expedite mine permit processing times without sacrificing analytical
rigor: avoid delay caused by insufficient agency capacity; reduce delay by making the legal structure, per-
mitting requirements, and information more transparent and publicly available; and use the National Envi-
ronmental Policy Act process to avoid delay caused by uncoordinated interagency requirements. These tools

can promote efficiency without eliminating rigor and without waiting for statutory or regulatory reforms.

(46 e are going to take the most aggressive
action ever, ever, ever to confront the cli-
mate crisis and increase our energy security,

ever in the whole world . . . and that is not hyperbole, that’s

a fact,” President Joe Biden told a crowd of solar indus-

try players gathered on the White House lawn to celebrate

the one-month anniversary of the Inflation Reduction Act

(IRA).' Earlier that week, he issued an Executive Order

reaffirming the national climate goal to achieve a carbon

pollution-free energy sector by 2035.2

These lofty goals have material implications (pun
intended). Clean energy technologies utilize more minerals

than their fossil fuel-based counterparts.’ According to a

1. Remarks by President Biden on the Passage of H.R. 5376, the Inflation Reduc-
tion Act of 2022, Wrrre Housk (Sept. 13, 2022), heeps://www.whitehouse.
gov/briefing-room/speeches-remarks/2022/09/13/remarks-by-president-
biden-on-the-passage-of-h-r-5376-the-inflation-reduction-act-0f-2022/.
See also Michael Doyle & Robin Bravender, Biden Touts Climate Bill at
Big White House “Celebration,” E&E NEws (Sept. 13, 2022), hteps://www.
eenews.net/articles/biden-touts-climate-bill-at-big-white-house-celebra-
tion/; Jules Scully, US Solar Industry Players Celebrate Inflation Reduction
Act ar White House, PV Tecu (Sept. 14, 2022), https://www.pv-tech.org/
us-solar-industry-players-celebrate-inflation-reduction-act-at-white-house/.

2. Executive Order on the Implementation of the Energy and Infrastructure
Provisions of the Inflation Reduction Act of 2022, Wit Housk (Sept.
12, 2022), hteps://www.whitehouse.gov/briefing-room/presidential-ac-
tions/2022/09/12/executive-order-on-the-implementation-of-the-energy-
and-infrastructure-provisions-of-the-inflation-reduction-act-of-2022/.

3. Kirsten HUND Er AL, WORLD BaNK, MINERALS FOR CLIMATE ACTION:
Tre MiNeraL INTENsITY OF THE CLEAN ENERGY TRANSITION 11 (2020).
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recent report from the International Energy Association,
“[a] typical electric car requires six times the mineral inputs
of a conventional car, and an onshore wind plant requires
nine times more mineral resources than a gas-fired power
plant.”™ Under a two-degree scenario, production of graph-
ite, lithium, and cobalt will need to be increased by more
than 450% by 2050 from 2018 levels to meet demand from
energy storage technologies.’

Other base materials, like aluminum and copper, have
a smaller percentage increase, but the absolute production
figures are significant.® For example, over the past 5,000
years, an estimated 550 million tons of copper have been
produced. The world will need approximately the same
amount in the next 25 years to meet global demand.” This
demand has led to the unavoidable conclusion that clean
energy means more mineral production, which will involve
new mines, mine expansions, innovative recycling tech-
niques, and imaginative reuse technologies.

4. INTERNATIONAL ENERGY AssociarioN, THE RoLe oF Crrrical MINERALS

IN CLEAN ENERGY TRANSITIONS 5 (rev. 2022).

HuUND ET AL., supra note 3, at 11.

Id.

7. World Bank, Infographic: Climate-Smart Mining: Minerals for Climate Action,
https://www.worldbank.org/en/news/infographic/2019/02/26/climate-
smart-mining (last visited Sept. 22, 2022).
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The haste to build new domestic mines in response to
these demands has stoked calls for permit reform.* Sen.
Joe Manchin (D-W. Va.) made “permitting reform” a
condition of his support of the IRA,’ and President Biden
recently affirmed his commitment to the deal.® As these
efforts progress, some fear that permit reform means quick
approval of each permit application and a loosening of
environmental standards in the name of expediting min-
eral production."

Society faces an unavoidable conundrum.”> Green energy
demands more minerals, which ultimately means building
new mines and expanding existing mines throughout the
world. But not every mine permit should be approved as
submitted. Basic environmental, health, and safety stan-
dards should still be enforced. The permit process neces-
sarily involves multiple authorities, each enforcing their
applicable standards. Rigorous permit review identifies
opportunities to eliminate, reduce, or mitigate risk—
whether that risk threatens workers, communities, or the
environment (often all three). The increased demand for
minerals should not overshadow the productive purposes
served by permitting.

Accepting unfettered environmental degradation in
exchange for clean energy would achieve short-term gains
in exchange for long-term pain. The unrelenting challenges
caused by climate change provide an almost daily reminder
that downplaying environmental risks does not make them
go away.

There are opportunities to improve permitting efficiency
without compromising important health and safety stan-
dards. This Article makes three recommendations, each of
which can be implemented without new regulations or leg-
islation. To begin, Part I provides brief background on the
federal government’s recent focus on critical mineral sup-
ply and production issues. Part I distinguishes between
productive and unproductive causes of delay in the per-
mitting process. Part III identifies causes of unproductive

8. Press Release, Senate Committee on Energy and Natural Resources, Re-
publican News: Barrasso Calls on Biden Administration to Follow the Law
& Streamline Critical Mineral Mine Permitting (May 19, 2022), https://
www.energy.senate.gov/2022/5/barrasso-calls-on-biden-administration-to-
follow-the-law-streamline-critical-mineral-mine-permitting; se¢ also Let-
ter from Sen. John Barrasso, Ranking Member, Senate Committee on
Energy and Natural Resources, to Secretary Debra Haaland, U.S. Depart-
ment of the Interior, and Secretary Thomas Vilsack, U.S. Department
of Agriculture (May 18, 2022), https://www.energy.senate.gov/services/
files/3C713FEC-CADD-4A28-A9A3-42247D5026C2.

9. Lisa Friedman, Manchin Won a Pledge From Democrats to Finish a Contested
Pipeline, N.Y. Times (Aug. 1,2022), https://www.nytimes.com/2022/08/01/
climate/manchin-climate-mountain-valley-pipeline.html.

10. Jael Holzman, Biden “Committed” to Permitting Deal With Manchin,
E«E News (Sept. 12, 2022), hteps://www.cenews.net/articles/biden-
committed-to-permitting-deal-with-manchin/.

11. Rep. Raul M. Grijalva, Opinion, Wazch Outl Here Comes the Climate
Deal’s Other Shoe, Newsweek (Aug. 17, 2022), https://www.newsweek.
com/watch-out-here-comes-climate-deals-other-shoe-opinion-1734271.
But see Jael Holzman, Manchin Permitting Deal Offers Mixed Bag for
Mining, E&E News (Aug. 29, 2022), https://www.cenews.net/articles/
manchin-permitting-deal-offers-mixed-bag-for-mining/.

12. David Blackmon, Manchin’s Permitting Side Deal Highlights the Energy Tran-
sitions Central Conundrum, Fores (Aug. 22, 2022), https://www.forbes.
com/sites/davidblackmon/2022/08/22/manchins-permitting-side-deal-
highlights-the-energy-transitions-central-conundrum/?sh=3ab51fcd7¢05.
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delay in the existing hard-rock mine permitting process, by
relying upon investigative studies and empirical evidence.

Part IV lays out my three practical recommendations
to reduce or eliminate unproductive delay. Although these
recommendations do not rely on regulatory or statutory
changes, they do require funding and support from the
U.S. Congress, as well as cooperation from state, tribal,
and local governments. Each of these levels of government
should work together to strengthen and improve the gov-
ernment’s execution of the critical mineral permitting pro-
cess by focusing on the real causes of delay. This approach
is one way to expedite the transition to clean energy with-
out sacrificing the long game.

I. RecentFederal Attention on Critical
Minerals and Permitting Reform

Whether the objective is national security or transitioning
to green energy, securing a stable supply of critical miner-
als has received focused attention from the White House
during the past several years.” President Donald Trump
focused on expanding domestic mineral production. In
December 2017, he issued Executive Order No. 13817, A
Federal Strategy to Ensure Secure and Reliable Supplies of
Critical Minerals." This Order blamed “permitting delays”
and “the potential for protracted litigation regarding per-
mits” as limitations to developing mineral deposits across
the United States.”

The Order committed to “streamlining leasing and
permitting processes to expedite exploration, production,
processing, reprocessing, recycling, and domestic refining
of critical minerals.”® A report drafted in response to this
Order explicitly blamed federal permitting for reduced
mineral production in the United States: “Unfortunately,
Federal permitting and land management policies have
inhibited access to and the development of domestic criti-
cal minerals, which has contributed to increased reliance
on foreign sources of minerals.””

13. A “critical mineral” was defined by Executive Order No. 13817 to be (1) a
non-fuel mineral or mineral material essential to the economic and national
security of the United States, (2) the supply chain of which is vulnerable to
disruption, and (3) that serves an essential function in the manufacturing of
a product, the absence of which would have significant consequences for the
U.S. economy or national security. Exec. Order No. 13817, A Federal Strat-
egy to Ensure Secure and Reliable Supplies of Critical Minerals, 82 Fed.
Reg. 60835 (Dec. 20, 2017). The Secretary of the Interior, in coordination
with the Secretary of Defense and the heads of other relevant agencies, was
tasked with publishing a list of critical minerals in the Federal Register. Id.

The first list, finalized in May 2018, identified 35 minerals or mineral
material groups. Those included aluminum (bauxite), antimony, arsenic,
barite, beryllium, bismuth, cesium, chromium, cobalt, fluorspar, gallium,
germanium, graphite (natural), hafnium, helium, indium, lithium, magne-
sium, manganese, niobium, platinum group metals, potash, the rare earth
elements group, rhenium, rubidium, scandium, strontium, tantalum, tel-
lurium, tin, titanium, tungsten, uranium, vanadium, and zirconium. Final
List of Critical Minerals 2018, 83 Fed. Reg. 23295 (May 18, 2018). That
list was revised in 2022 and expanded to include 50 minerals. Final List of
Critical Minerals 2022, 87 Fed. Reg. 10381 (Feb. 24, 2022).

14. Exec. Order No. 13817, supra note 13.

15. 1d. §1, at 60835.

16. Id. §3(d), at 60836.

17. U.S. DepARTMENT OF COMMERCE, A FEDERAL STRATEGY TO ENSURE SE-
CURE AND REeLIABLE SuppLiEs oF CrrTical MINERALS 37 (2019).
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A few years later, President Trump issued Executive
Order No. 13953, declaring a national emergency caused
by “undue reliance on critical minerals . . . from foreign
adversaries.”® That Order also announced that the United
States “must broadly enhance its mining and processing
capacity, including for minerals not identified as critical
minerals and not included within the national emergency”
declaration.” It instructed the Secretaries of the Interior,
Agriculture, Commerce, and Army and the Administra-
tor of the U.S. Environmental Protection Agency (EPA)
to “use all available authorities to accelerate the issuance
of permits and the completion of projects in connection
with expanding and protecting the domestic supply chain
for minerals.”

When President Biden took office, he shifted the
focus from domestic production to ensuring a secure
supply chain for a clean energy economy. For example,
he issued Executive Order No. 14017 on strengthening
America’s supply chains. With respect to critical miner-
als, the Order instructed the Secretary of Defense to issue
a report identifying risks in the supply chain for critical
minerals, strategic materials,” and rare earth elements and
to describe and update work done pursuant to Executive
Order No. 13953.»

The report, issued on June 6, 2021, recognized that the
transition to green technology would intensify the need
for strategic and critical minerals.” It also provided a more
nuanced view of permit reform. It acknowledged the his-
toric environmental, safety, and health risks in the min-
ing industry. “Given the environmental and labor legacy
of mining, increased mineral production and reclamation
activities must be held to modern environmental stan-
dards, require best practice labor conditions, and consulta-
tion with affected communities, including Tribal Nations
in government-to-government consultation.”

One does not have to look far to find the legacy of past
mining practices. According to the U.S. Government
Accountability Office (GAO), federal agency databases
contain at least 140,652 identified abandoned hard-rock
mine features, of which 60% pose a physical or environ-

18. Exec. Order No. 13953, Addressing the Threat to the Domestic Supply
Chain From Reliance on Critical Minerals From Foreign Adversaries and
Supporting the Domestic Mining and Processing Industries, 85 Fed. Reg.
62539, 62540 (Oct. 5, 2020).

19. /d.

20. Id. §5, at 62543.

21. Exec. Order No. 14017, America’s Supply Chains, 86 Fed. Reg. 11849 (Feb.
24, 2021).

22. The term “strategic and critical materials” is defined by the Strategic and
Critical Materials Stock Piling Revision Act of 1979 as “materials that
(A) would be needed to supply the military, industrial, and essential civilian
needs of the United States during a national emergency, and (B) are not
found or produced in the United States in sufficient quantities to meet such
need.” 50 U.S.C. §98h-3(1).

23. Exec. Order No. 14017, supra note 21, at §3(iii).

24. Warre Housk, BurLping ResiLient Suppry CHAINS, REVITALIZING AMER-
ICAN MANUFACTURING, AND FOSTERING BROAD-BASED GrOwTH: 100-Day
Reviews Unper Execurive Orper 14017 (2021) (including report by
U.S. Department of Defense).

25. Id.at152.

26. Id.ac171.
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mental threat.” Additionally, officials within 13 western
states identified 246,000 abandoned hard-rock mine fea-
tures, of which 115,000 pose a physical threat and 11,000
pose an environmental threat.® In 2019, the Associated
Press examined public records related to mining sites under
federal oversight, some of which contained multiple indi-
vidual mines.”

The records showed that, on average, more than 50
million gallons of contaminated wastewater streams daily
from these sites, often running untreated into nearby
groundwater, rivers, or ponds.® In addition to this relent-
less drip of water pollution, some mines also pose threats of
catastrophic failure, like the accidental release of three mil-
lion gallons of mustard-colored mine sludge from the Gold
King Mine in Colorado.”” According to GAO, between
2008 and 2017, the federal government spent an average
of $287 million annually to address physical safety and
environmental hazards at abandoned hard-rock mines.»
Federal officials estimated that it would cost billions more
to address these mines in the future.»

On November 15, 2021, Congress passed the Infrastruc-
ture Investment and Jobs Act (IIJA).* The Act included
several provisions focused on critical minerals and invest-
ments to jump-start a domestic clean energy supply.”
Section 40206, Critical Minerals Supply Chains and Reli-
ability, directs the Secretaries of the Interior and Agricul-
ture to submit a report to Congress identifying “additional
measures, including regulatory and legislative proposals,
if appropriate, that would increase the timeliness of per-
mitting activities for the exploration and development of
domestic critical minerals.” In preparation for this report,
the U.S. Department of the Interior issued a request for
information secking, among other things, recommenda-
tions on “opportunities to reduce time, cost, and risk of
permitting without compromising . . . strong environmen-
tal and consultation benchmarks.””

Some analysts have suggested that there is an inher-
ent tension between stringent environmental standards

27. GAO, ABanDONED HarRDROCK MiINEs: INFORMATION ON NUMBER OF
Mines, ExpENDITURES, AND Factors Taar Livir Errorrs To ADDRESS
Hazarps 16 (2020) (GAO-20-238) [hereinafter GAO, ABANDONED
Harbrock MINEs].

28. Id.ac 20-21.

29. Matthew Brown, 50 M Gallons of Polluted Water Pours Daily From US
Mine Sites, Associarep Press (Feb. 20, 2019), hteps://apnews.com/ar-
ticle/sd-state-wire-nv-state-wire-north-america-mo-state-wire-in-state-wire-
8158167fd9ab4cd8966e47a6dd6cbe96.

30. Id.

31. Id.; see also Brian Clark Howard, 5 Other Mines at Risk of Spilling Toxic
Waste, Nar'L GEoGrapHIC (Aug. 14, 2015), hetps://www.nationalgeograph-
ic.com/history/article/150814-hardrock-mines-toxic-waste-pollution-colo-
rado-mine-environment-gold-king-spill.

32. GAO, ABaNDONED HaRDROCK MINES, supra note 27, at 23.

33. Id.at32.

34. H.R. 3684, Pub. L. No. 117-58 (2021).

35. Danny Broberg & John Jacobs, Getting Serious About Critical Materials:
The I[JA and Energy Act of 2020, Biparrisan PoL’y Crr. (Apr. 11, 2022),
heeps://bipartisanpolicy.org/blog/getting-serious-about-critical-materials-
the-iija-and-energy-act-of-2020/ (providing a table of critical mineral provi-
sions in the IIJA).

36. H.R. 3684, Pub. L. No. 117-58, §40206 (2021).

37. Request for Information to Inform Interagency Working Group on Mining
Regulations, Laws, and Permitting, 87 Fed. Reg. 18811 (Mar. 31, 2022).
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and efficient permitting. For example, David Blackmon,
a Forbes columnist, wryly opined, “the central feature in
any bill designed to speed up federal permitting for energy
projects will come down to a proposition to lessen environ-
mental protections in order to . . . save the environment?”*

This schadenfreude-laced summary conflates two sepa-
rate issues that permit reform proposals must address.
The first is obvious. Can we improve efficiency, eliminate
redundancy, and decrease the cost and time spent navigat-
ing the permit process? The answer to that question is yes.
Moreover, achieving this result is feasible. Recent research
shows that many NEPA analyses are completed efhicient-
ly.» Part III of this Article focuses on recommendations to
make the existing permit system more efficient.

The second issue is more nuanced. Should some mine
permit proposals be modified or denied because the risks
(health, safety, or environmental) exceed the rewards? The
answer to this question should also be yes. Permit reform
should not eliminate the ability to say “no.” This suggests
that some delays may be productive. The next section
explores this concept.

Il. Distinguishing Between Productive
and Unproductive Delays

Mining is dangerous. Permitting ensures that mines are
built safely and that risks to mine workers, society, and
the environment are reduced or mitigated as much as pos-
sible. Hard-rock mining involves enormous risk. Whether
the ore deposit is accessed by surface (open pit) or under-
ground mining, most mines require drilling, blasting,
mucking (loading), and transporting (hauling).# As min-
ing progresses, open pits are excavated on the surface and
voids are created where the in-place ore was removed. Con-
tinued mining results in larger mines, along with grow-
ing waste dumps, heap leach piles, tailings ponds, and so
on.* The ore removed from the earth must be crushed or
ground into smaller particles, which are then subjected to
various physical or chemical processes to separate the valu-
able minerals from the unwanted waste ore.*
Alternatively, metals may be extracted through a leach-
ing process, such as a cyanide solution.® The waste miner-
als are routinely disposed of in a tailings pond. Although
tailings dams, ponds, and leach pads should be carefully
designed to high standards, the potential impacts result-
ing from release or discharge of tailings or leached rock
can be devastating. For example, defective tailings ponds at
the Buenavista del Cobre copper mine in Sonora, Mexico,
released more than 10 million gallons of toxic chemicals
into the Bacanuchi River, a tributary of the Sonora River.

38. Blackmon, supra note 12.

39. SeeJohn C. Ruple et al., Evidence-Based Recommendations for Improving Na-
tional Environmental Policy Act Implementation, 46 Corum. J. ENv't L. &
Por’y 273 (2022).

40. NarioNaL ResearcH Councit, HARDROCK MINING ON FEDERAL LANDS
143 (1999).

41. Id.

42. Id. ac 144.

43. Id.
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This 2014 event left approximately 25,000 people without
clean water, ruining crops and contaminating the aquatic
ecosystem with heavy metals.*

“A review of 14 copper porphyry mines in the U.S.
(accounting for nearly 90% of U.S. production) found the
mines were often associated with water pollution from acid
mine drainage and accidental releases of toxic materials.”
Tailings failures are “the most common source of mining
accidents.” Additionally, some mining companies go out
of business without reclaiming their sites. In 2012, there
were 156 hard-rock mining Superfund sites in the United
States.” The permitting process is designed to mitigate the
safety, health, and environmental risks that are inherent to
hard-rock mining.

Many critics of the permitting process cite controver-
sial projects or permit denials as proof that the permitting
system is broken.® Large projects with irreversible envi-
ronmental consequences, like Pebble Mine, Twin Metals,
PolyMet, and Resolution Copper, often face fierce opposi-
tion from people who will be affected by the project’s nega-
tive consequences.® The delays faced by these projects are
caused by a conflict in values. Pebble Mine in southwest
Alaska presents an irreversible choice between copper and
commercial fishing. It is opposed by more than 80% of
the Native Alaska population, as well as many commercial
fishermen, because acid mine drainage threatens Bristol
Bay, the world’s largest sockeye salmon fishery.”

Twin Metals, outside of Ely, Minnesota, presents an
irreversible choice between copper and drinking water pro-
tected by the Boundary Waters Canoe Area Wilderness.»
It also threatens culturally important and treaty-protected
wild rice waters, wetlands, and aquatic life.” These com-
peting values have inspired dueling legislative overrides.*
Nearby, the PolyMet mine faces opposition in part because
the earthen upstream design it proposed for its tailings is
the same design used for the Brumadinho dam in Brazil

44. Id. ac 230.

45. Alexandra B. Klass & Allison J. Mitchell, 7he Energy Transition and Mining:
Reconciling the Growth of Renewable Energy With the Need for New Mineral
Development, 67 Rocky MtN. Min. L. INst. 13-1, at 17 (2021).

46. Id.

47. Brett A. Miller, Embracing the Water-Energy Contradiction: The Pebble Mine
Conflict and Regulatory Implications Associated With Renewable Energys De-
pendence on Non-Renewable Copper, 19 U. DEnv. Warer L. Rev. 213, 229
(2016).

48. Letter from Sen. John Barrasso, supra note 8:

In the midst of these pro-domestic supply chain announcements,
the Department of the Interior pursued an opposite course. It sus-
pended the permit for the Ambler Road, which is essential to ac-
cessing and developing minerals in northwest Alaska. I need not
mention last year’s cancellation of Twin Metals” copper and nickel
leases in Minnesota and suspension of Resolution Copper’s en-
vironmental review. These cancellations, delays, and impending
regulations will have a chilling effect on American mining at a time
when our country can least afford it.

49. Klass & Mitchell, supra note 45, at 12-17 (describing each of these projects
and concerns voiced by opponents to the projects).

50. Miller, supra note 47, at 229.

51. Klass & Mitchell, supra note 45, at 15.

52. Id.at17.

53. Id.at 16.

54. Jennifer Bjorhus, Dueling Mining Measures Floar Twin Metals Future in
Congress, Star TriB. (Jan. 25, 2021), heeps://www.startribune.com/dueling-
mining-measures-float-twin-metals-future-in-congress/600015013/.
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that failed in 2019, killing 270 people and spilling 11.7
million cubic meters of toxic mud downstream.”

In Arizona, the Resolution Copper project proposes to
build the largest and deepest mine in the United States
using a mining technique called block caving.** This pro-
posal threatens lands considered sacred by local tribes.”

The permitting delays faced by each of these projects
are not caused by inefficiency. They are caused by legiti-
mate disagreements, value judgments, the enforcement of
environmental standards, the democratic process of public
comment, and the right of communities to protect them-
selves against being forced to shoulder undue environmen-
tal degradation for the benefit of others.

Although frustrating for mine proponents and inves-
tors, some delays in permitting may be evidence that the
process is working. The environmental analysis required
during the permitting process may identify potential issues
that would have otherwise escaped consideration, and drive
a reassessment of options and impacts before an irretriev-
able commitment of resources occurs. Slower projects may
reflect iterative changes to improve the proposed action or
minimize impacts. Delays that mitigate safety and envi-
ronmental risks or stop socially unacceptable projects may
be inconvenient for investors, but they are ultimately pro-
ductive for society.

To understand this concept, it is helpful to think about
a different regulated activity that is inherently risky—
aviation. Before departing the planet, every piloce—both
commercial and recreational—must conduct a preflight
inspection to ensure the safety of the aircraft® This
involves looking carefully for tiny hints that could por-
tend a structural failure. Careful fulfillment of this duty
may result in delay, while a dilatory attitude could be cata-
strophic. Consider the pilot who failed to notice missing
cowling fasteners during his preflight inspection.” Careful
observation would have resulted in brief delay to fix the
problem. Instead, the cowling detached from the aircraft
during flight, forcing an emergency landing that resulted
in a brushfire that consumed the plane.

Thus, diligent fulfillment of the duty to notice safety
risks or structural anomalies may be a productive source of
delay. Permitting authorities are also tasked with the duty
of diligently ensuring that the proposed mining operations
are well-designed and safe. Noticing safety risks or struc-
tural anomalies is a productive source of delay that could
avoid catastrophic accidents.

Pilots must also mitigate risks through preflight plan-
ning, which includes consideration of the proposed route,
anticipated weather, fuel requirements, runway lengths,

55. Klass & Mitchell, supra note 45, at 16.

56. Id.at 14.

57. Debra Utacia Krol, Oak Flat: A Place of Prayer Faces Obliteration by a Cop-
per Mine, AZCentrAL (Aug. 20, 2021), hetps://www.azcentral.com/in-
depth/news/local/arizona/2021/08/18/0ak-flat-apache-sacred-resolution-
copper-mine/7903887002/.

58. 14 C.ER. §91.7.

59. National Transportation Safety Board, Aviation Incident Data Summary,
Incident Number NYCO07IA164 (July 11, 2007).
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known traffic delays, and performance limitations.®
Changing conditions with any one of these factors may
delay, cancel, or reroute a proposed flight. Although incon-
venient, these delays are ultimately productive, because
they eliminate, reduce, or mitigate risk. Often a decision to
delay or reroute a flight may be based on incomplete infor-
mation. It is impossible to accurately forecast the future.
Moreover, new or changing conditions may require recon-
sideration of an earlier decision.

These possibilities must be weighed against the all-too-
human desire to reach the final destination without delay.
As the Kobe Bryant accident tragically illustrated, failure
to appreciate the gravity of these risks, or to respond to
changing conditions, can be fatal.* One board member
of the National Transportation Safety Board investigation
committee investigating the Bryant flight observed that
the pilots should not only be measured by whether they
complete a flight. “Perhaps a better way to look at it is that
professional pilots aren’t paid to fly—they’re paid to say no
when conditions warrant. If . . . [pilots] look at it this way,
perhaps we will have fewer crashes.”

The same principles apply to permitting decisions. Per-
mitting authorities are tasked with the responsibility of
mitigating risks. New information may intensify to an
unacceptable level the potential risk associated with a proj-
ect. In these cases, the permitting authority should have
confidence to say “no.” When operated effectively, this pro-
cess avoids unacceptable environmental degradation and
catastrophic accidents. Permit reform should not create a
system of rubber-stamping. It must include the ability to
say “no” when conditions warrant. Saying “no” to unac-
ceptably risky proposals creates delay, but in the long run,
that delay is socially productive.

lll. Identifying Unproductive Causes
of Delay in the Permitting Process

Hard-rock mining operations consist of four primary
stages: (1) exploration (locating and defining the extent
and value of mineral deposits); (2) development (complet-
ing the mine plan approval process, including obtaining
necessary permits); (3) production (extracting the miner-
als); and (4) reclamation (reshaping disturbed areas and
controlling for any toxic materials).® The Bureau of Land
Management (BLM) and U.S. Forest Service oversee hard-
rock mining operations on public lands and national for-
ests and grasslands, respectively.

60. 14 C.ER. §91.103.

61. National Transportation Safety Board, Accident Report NTSB/AAR-21/01
PB2021-100900, Aircraft Accident Report: Rapid Descent Into Terrain Is-
land Express Helicopters Inc. Sikorksy S-76B, N72EX Calabasas, California
(Jan. 26, 2020) (concluding that a contributing factor to the accident was
the pilot’s self-induced pressure and plan continuation bias, which adversely
affected his decisionmaking).

62. Id.atc58.

63. GAO, Harbprock MiNiNG: BLM anD Forest SErvice Have TakeN SoME
Acrions 1o ExpEDITE THE MINE PLAN Review Process sur Courp Do
MoRrk 6-7 (2016) [hereinafter GAO, HaARDROCK MINING].
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Many federal, state, and local statutes affect min-
ing operations, and a proposed mine must obtain several
different permits from multiple different agencies. For
example, when studying 68 proposed mine plans submit-
ted between 2010 and 2014, GAO identified six different
categories of federal permits and authorizations and seven
categories of state and local permits and authorizations.*
These range from air quality, hazardous waste manage-
ment, and workplace safety operations to dam structures
and the use of explosives.®

As part of the permitting process, federal agencies must
conduct an analysis under the National Environmental
Policy Act (NEPA)* of potential impacts to the environ-
ment, human health, and cultural and historical resources.
NEPA is a far-reaching procedural statute that applies to
all “major Federal actions significantly affecting the qual-
ity of the human environment.”” NEPA’s implementing
regulations utilize a tiered decisionmaking framework.
Decisions that will have a significant impact on the envi-
ronment undergo searching review through an environ-
mental impact statement (EIS).** The EIS discloses adverse
environmental impacts and considers alternatives to the
proposed project.®

GAO estimated that EISs constitute about 1% of all
NEPA decisions.” More benign projects with uncertain
environmental impacts undergo a less thorough analysis
referred to as an environmental assessment (EA)." GAO
estimates that less than 5% of decisions government-
wide are analyzed in an EA.”> Projects with a presump-
tively insignificant effect on the environment undergo a
truncated analysis through a categorical exclusion (CE).”
According to GAO’s estimates, these truncated analyses
constitute 95% of NEPA analyses.”

NEPA does not operate in a vacuum. Since its passage
51 years ago, it has been incorporated into the fabric of
the administrative state and often provides the analytical
structure justifying decisions made by federal agencies,
including permit approvals or denials. As the Congressio-
nal Research Service explains, “[m]ost agencies used NEPA
as an umbrella statute—that is, a framework to coordinate
or demonstrate compliance with any studies, reviews, or
consultations required by any other environmental laws.””
For this reason, even though the requirements of NEPA
are only one part of a much larger, amorphous system of

64. Id. ac17.

65. Id.

66. 42 U.S.C. §§4321-4370h, ELR Stat. NEPA §§2-2009.

67. 42 U.S.C. §4332(C).

68. Id.

69. Id.

70. GAO, Rerort 10 CONGRESSIONAL REQUESTERS: NATIONAL ENVIRONMEN-
1AL Poricy Act: LrrrLe INFoRMATION Exists o NEPA ANaryses 8 (2014)
(GAO-14-3770) [hereinafter GAO, NEPA: LrrrLe INFORMATION Exr1s].

71. 40 C.ER. §1501.3 (identifying the three levels of review); id. §1501.5 (de-
scribing the analysis to be included in an EA).

72. GAO, NEPA: LrrtLe INFORMATION EXITS, supra note 70, at 8.

73. See 40 C.ER. §1501.4 (discussing CEs).

74. GAO, NEPA: LrrrLe INrORMATION EXITS, s#pra note 70, at 8.

75. CONGRESSIONAL RESEARCH SERVICE, THE NATIONAL ENVIRONMENTAL PO1-
1cy Act (NEPA): BACKGROUND AND IMPLEMENTATION 1 (2011).
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permits, the NEPA process and the permitting process are
often conflated.

Despite its importance, little is known about how
NEPA operates. When asked to review various NEPA
compliance issues, including (1) the number and type
of NEPA analyses conducted by agencies, (2) costs and
benefits of completing the analyses, and (3) the frequency
and outcomes of litigation, GAO concluded that very
little information exists regarding these issues.” Absent
information, most recommendations for NEPA reform
have historically been loosely moored to empirical data
and focused primarily on the most complex decisions
that undergo the most rigorous review, even though these
decisions constitute only a small fraction of NEPA deci-
sions. Because of its central role in the permitting process,
understanding how NEPA is implemented and identify-
ing sources of delay within the NEPA process is critical to
designing effective permit reform.

Reviews of the permitting process indicate that only a
small percentage of projects encounter extensive delays.
GAO issued a report in 2016 studying hard-rock mine
permit processing times.” Between 2010 and 2014, BLM
and the Forest Service approved 68 mine plans of opera-
tions. The majority (55%) were processed in less than 18
months, and 63% were processed in under two years.”
This appears to indicate that permit applications can be
processed efficiently. The remaining 37% were spread out
over a wide time frame, with six applications taking lon-
ger than four years.

GAO’s findings regarding hard-rock mine permit pro-
cessing times are consistent with the results of empirical
research conducted by a team from the Wallace Stegner
Center in Utah, including this author. They investigated
NEPA decisionmaking times within the Forest Service,
analyzing more than 41,000 Forest Service projects that
required NEPA analysis between 2004 and 2020.” Their
research revealed that the majority of decisions were made
within a reasonable time frame for the complexity of the
project; however, a small percentage of projects consistently
took much longer, regardless of the complexity of the proj-
ect.” They sought to identify what causes some projects to
drag on, while others are completed efficiently. Because
NEPA is a part of the permitting process, the details of
their empirical research provide valuable insight into
potential causes of delay in hard-rock mine permitting,.

The Stegner team also observed that most NEPA analy-
ses are completed within a predictable time frame, consis-
tent with the level of analysis required. However, a small
percentage of projects get bogged down at every level of
review. For example, between 2004 and 2020, the mean
time to complete an EIS was 2.8 years. Turning to EAs,

76. GAO, NEPA: Lrrrre INFORMATION EXITS, supra note 70, at 1 (sidebar de-
scribing “Why GAO Did This Study”).

77. GAO, HarDROCK MINING, supra note 63.

78. Id.at 16.

79. Ruple et al., supra note 39, at 273.

80. Id.ar293-97.

81. Id. at293.

11-2022



Copyright © 2022 Environmental Law Institute®, Washington, DC. Reprinted with permission from ELR®, http://www.eli.org, 1-800-433-5120.

the mean time for completion was 1.2 years, and the mean
time to complete a CE was slightly under four months.»
These average time frames predictably correlate to the rigor
of the analysis required by NEPA’s analytical structure.

However, the Stegner team also observed that some
projects take extraordinarily long, regardless of the level
of analysis. Table 1 below compares the median time for
completion at every level of review with the average time
for projects in the slowest 10%. Notably, at each level of
review, the slowest 10% of decisions take longer than the
median time to complete a more rigorous level of analy-
sis. For example, the slowest 10% of CEs take 1.3 years,
while the median time to complete an EA is 1.2 years. This
demonstrates that a less rigorous level of analysis does not
automatically generate a faster decision.

Table 1. Comparison of Median Completion
Times for Select Percentiles by Level of Analysis

Median Median Median
Time for the Time for Time for the
Fastest 25% Completion Slowest 10%
EIS 1.6 years 2.8 years 6.6 years
8 months
EA (235 days) 1.2 years 3.6 years
2 months 4 months
CE (54 days) (112 days) 1.3 years

The Stegner team also observed that a large percentage
of decisions are made efficiently at each level of review.
Table 2 below compares the average time for the fastest
25% of decisions against the median time for completion
at each level of review. The degree of achievable efficiency
is even more apparent when considering the average times
for the fastest 10% of decisions (also depicted below). On
average, the fastest 25% of decisions are completed twice as
quickly as the median time for completion at every level of
review. The fastest 10% of decisions show even greater effi-
ciency. This empirical evidence demonstrates that analyti-
cal rigor can be accomplished efhiciently, even at the most
searching level of analysis.

These observations are important for designing per-
mit reform for two reasons. First, they demonstrate that
it is not necessary to sacrifice analytical rigor in order to
achieve efficiency.” The fastest 25% of EISs are completed
more quickly than the slowest 25% of EAs, and the fastest
25% of EAs are completed more quickly than the slow-
est 25% of CEs.* Second, decisions subject to a truncated

82. Id.
83. Id. at 297 (chart demonstrating that at every level of analysis, the fastest
25% of decisions are made more quickly than the slowest 25% of decisions

conducted under a less rigorous level of analysis).
84. Id.
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Table 2. Comparison of Fastest 10% and 25%
of Completion Times With the Standard Median
Completion Time for Each Level of Analysis

Median Time Median Time Median Time
for the Fastest | for the Fastest | for Completion
10% 25%

EIS 1.1 years 1.6 years 2.8 years
4 months 8 months

EA (133 days) (235 days) 1.2 years

CE 1 month 2 months 4 months
(30 days) (54 days) (112 days)

analysis are not immune to delay. The slowest 10% of CEs
took longer to complete than the fastest 10% of EISs.®

This result begs the question, why are some decisions
completed quickly, while others get bogged down? Despite
developing a multivariate regression analysis that analyzed
four different factors, including the complexity of each
project,’ the Stegner team could not accurately predict
which projects would proceed efficiently and which ones
would encounter delays using NEPA-specific informa-
tion.” This led them to conclude that factors outside the
analytical requirements of NEPA contribute significantly
to project delays.® Causes of delay included inadequate
agency budgets, a lack of qualified staff, staff turnover,
delays receiving information from permit applicants, and
compliance with other laws.®

The GAO report on hardrock mine permitting made
similar observations, identifying 13 causes of delay and the
amount of time associated with each factor.” The second
most common source of delay was insufficient allocation
of resources (e.g., number of staff; staff expertise, funding,
infrastructure, training, and/or computer technology).”
Another prominent source of delay was waiting for informa-
tion from an applicant following a permit application that
was incomplete or vague or responding to a changed mine
plan.”> Other sources of delay were compliance with other
legal requirements and/or ineffective agency coordination
or collaboration during the mine plan review process.”

85. Id. (providing chart showing that the slowest 10% of CEs took an average of
481 days to complete, while the fastest 10% of EISs took an average of 395
days to complete).

86. Id. at 297-98 (describing development of regression model).

87. Id. at299.

88. Id.

89. Id.at307-10, 313-17, 318.

90. GAO, Harbrock MINING, supra note 63, at 22.

91. Id.

92. Id.

93. Id.
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IV. Recommendations to Reduce
Unproductive Causes of Delay

The observations described above suggest that policy
changes or regulatory reforms will not address many of
the root causes of delay. Instead, permit reform should
be designed to address identifiable, unproductive causes
of delay. The following subsections provide three practi-
cal recommendations.

A.  Recommendation 1: Avoid Delay Caused
by Insufficient Agency Capacity

One persistent and overarching cause of delay is insufficient
or inconsistent staff availability.” According to the GAO,
nsufficient agency staff in certain critical positions caused
a bottleneck in the NEPA review process and increased
the length of time to review the mine permit application.”
This problem is not new. In 1999, the National Research
Council found that “[s]taff shortages are likely to be at least
partially responsible for the excessive delays experienced
in NEPA reviews and issuance of permits.” The Council
went on to note:

Some land management offices report that they have too
few people to conduct inspections, review proposed oper-
ating plans, process appeals, and conduct other required
activities. This concern extends beyond the numbers of
people. . . . Offices responsible for regulating mining proj-
ects may not always have access to the trained and experi-
enced personnel required.”

In other words, there are two distinct elements to agency
capacity: (1) staff availability and (2) expertise or institu-
tional knowledge. Both elements affect permitting times.
In order to improve permitting efficiency without compro-
mising environmental protection, agencies must have both
elements—sufhicient staff and the necessary expertise.

The long-standing problem of agency capacity has been
exacerbated in recent years. Between 2016 and 2020, BLM
reported losing almost 300 senior Washington D.C. office
staff who chose to retire or seck other employment rather
than relocate to Colorado.”* The U.S. Fish and Wildlife Ser-
vice lost 231 staff scientists. EPA lost almost 750 senior sci-
entists—one in four environmental specialists—between
2016 and 2020.” The departure of senior staff resulted in
a loss of expertise and institutional knowledge that cannot

94. See Ruple et al., supra note 39, at 307-10, 327-30; GAO, HarprOCK MIN-
ING, supra note 63, at 23.

95. GAO, HarbrOCK MINING, supra note 63, at 25.

96. NartoNaL ResearcH CoUNCIL, supra note 40, at 74.

97. Id.at115.

98. Press Release, U.S. Department of the Interior, Secretary Haaland Outlines
Next Steps to Rebuild Bureau of Land Management (Sept. 17, 2021) (“Of
the 328 positions moved out of Washington, D.C., only 41 of the affected
people relocated, with 3 moving to Grand Junction. This led to a significant
loss of institutional memory and talent.”).

99. Taryn MacKinney, Federal Agencies Have Lost Hundreds of Scientists Since
2017. What Comes Next?, UntoN CONCERNED SCIENTISTS (Jan. 30, 2021),

52 ELR 10900

ENVIRONMENTAL LAW REPORTER

be addressed with entry-level hires. Left unaddressed, the
problem of insufficient staff capacity will affect regulatory
efficiency and environmental protection in the context of
hard-rock mining for the foreseeable future.

Accelerating efforts to restore agency capacity, develop
expertise, and restore institutional knowledge are among
the fastest ways to improve permitting efficacy and pro-
mote supply chain resiliency. Some efforts are already
underway. For example, to address work force challenges
within EPA, Congress boosted the Agency’s budget by
11.3% and called upon EPA to “prioritize efforts to stream-
line hiring, support retention, and manage the erosion of
expertise stemming from retirement of senior staff.”® In
order to expedite mine permitting, similar efforts must be
undertaken to ensure that other agencies, like BLM and
the Forest Service, have sufficient knowledgeable and expe-
rienced staff members capable of processing technical and
complex applications for a mine permit.

Agency capacity does not only involve people and exper-
tise. It also includes confidence to make a decision—even if
it results in litigation. The Stegner team observed that litiga-
tion risk aversion causes delay and unwieldy documents."
Perceived professional risk associated with litigation caused
Forest Service staff to avoid making controversial decisions
for fear of affecting opportunities for promotion."”

Litigation aversion also caused delay by encouraging staff
to “bulletproof” NEPA documents by addressing every
possible issue, rather than focusing the analysis on issues
that are truly significant and tailoring the level of analysis
to the magnitude of the issue." This overanalysis produces
unwieldy, bulky, time-consuming documents that unnec-
essarily consume time and scarce agency resources. GAO
made a similar finding regarding delays in the hard-rock
mine permitting process. “Both BLM and Forest Service
officials said that concerns regarding possible litigation or
the implications of case law have prompted them to con-
duct additional or more extensive NEPA analyses during
the mine plan review process.”

Other agencies have also recognized that encourag-
ing confident decisionmaking can produce more efficient
decisionmaking. As one NEPA practitioner in the U.S.
Department of Transportation observed, “perhaps the most
effective action agencies can take to increase efficiencies in
the NEPA review process is to get back to the basics with
NEPA and halt efforts to make NEPA documents litiga-
tion-proof.””> With this in mind, she suggested that agen-

hteps://blog.ucsusa.org/taryn-mackinney/federal-agencies-have-lost-hun-
dreds-of-scientists-since-2017-what-comes-next/:
By 2019, the EPA and the Bureau of Ocean Energy Management
(BOEM) had both lost 6% of their scientists compared to 2016.
But the EPA is far larger than BOEM. A 6% loss is 28 scientists at
BOEM—and nearly 750 scientists at the EPA. And while BOEM
regained many scientists between 2019 and 2020, the EPA did not.
100. 7d.
101. Ruple et al., supra note 39, at 330-32.
102. /d. at 331.
103. Id.; see also GAO, HaRDROCK MINING, supra note 63, at 34.
104. GAO, Harprock MINING, supra note 63, at 33.
105. Helen Leanne Serassio, Legislative and Executive Efforts to Modernize NEPA
and Create Efficiencies in Environmental Review, 45 Tex. Env'r L.J. 317,
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cies avoid wasteful encyclopedic documents by using their
discretion to focus the analysis, methodology, and depth
of discussion as necessary to make an informed decision.

This can be achieved through transparent analysis,
incorporation of documents by reference, tiering to prior
environmental reviews where appropriate, and exercising
discretion in how to best gather and assess information."
Although these tools are available, agency ofhcials must
also feel confident using them. An informal culture that
prioritizes litigation avoidance will continue to eschew
these available strategies in favor of bulky, time-consuming
bullet-proof documents.

While decisions should rigorously comply with sub-
stantive and procedural requirements, the fear of litigation
should not delay action. Litigation is rare. Only 0.22% of
decisions made under NEPA are challenged in court.”
An investigation by GAO on the impact of litigation on
Forest Service fuel reduction projects between 2006 and
2008 revealed that only 29 out of 1,415 decisions were liti-
gated, and litigation only impacted 1% of the lands slated
for fuel reduction."

In conclusion, responsible critical mineral permitting
can be expedited by increasing agency capacity. This can
be done by providing agencies with the qualified staff and
resources they need to complete environmental analyses
and permitting documents, to retain those staff members
throughout the entire permitting process, and to struc-
ture performance incentives that reward prompt delibera-
tion, even where the project is unpopular and may result
in litigation.

B.  Recommendation 2: Create Tools That Make
the Legal Structure, Permitting Requirements,
and Available Information More Transparent
and Publicly Available

The legal and regulatory structure for hard-rock mining is
complex, multifaceted, and lacks uniformity. Navigating
the intricate and complex array of laws applying to mining
operations takes time. Without clear guidance, this legal

333 (2015); see also Thomas C. Jensen et al., Infrastructure Permit Stream-
lining Under the FAST Act, 46 ELR 10369, 10376 (May 2016) (noting that
within the infrastructure permitting process, even well-conceived, high
dollar projects occasionally face substantial delay caused by “confusion or
risk aversion within or among agencies, lack of decisionmaking resources,
or deliberate foot-dragging”).

106. Serassio, supra note 105, at 334-37.

107. John Ruple & Kayla Race, Measuring the NEPA Litigation Burden: A Review
of 1,499 Federal Court Cases, 50 Env'r L. 479 (2020). See also Serassio, supra
note 105, at 333-34:

The vast majority of CEs, EAs, and EISs are not litigated. On aver-
age, NEPA lawsuits represent only two-tenths of one percent of
more than 50,000 actions that are documented by federal agencies
each year under NEPA. Furthermore, when NEPA documents are
litigated, the federal government has been successful in the majority
of these cases. In fact, the cases that the federal government usually
loses are those in which the agency failed to follow a procedural step
or relied upon flawed data.

108. GAO, Forest SERVICE: INFORMATION ON APPEALS, OBJECTIONS, AND
Lrricarion Invorving Fuer Repucrion Activities, Fiscar Years 2006
TurouGH 2008, at 1 (2010) (GAO-10-337).
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structure causes delay. This delay is evident in the number
of vague and incomplete permit applications, instances of
limited or ineffective interagency coordination, and delays
caused by balancing competing legal priorities.' Simply
figuring out what law applies, how to apply the regulatory
standard, and who has authority to issue the relevant per-
mits can be a daunting task for both agency officials and
permit applicants.

Regarding the regulatory structure of hard-rock mine
permitting, the National Research Council observed:

[Tlhe complexity of various programs can make the
system difficult to understand, approach, and imple-
ment efficiently. As a result, mining regulation, permit-
ting, monitoring, reclamation, closure, and post-closure
becomes a series of negotiations carried on against a back-
ground of regulatory requirements and programs. This
means that governmental regulators at all levels need a sig-
nificant degree of sophistication and training in order to
make these programs eflicient and effective. The programs
do not—and cannot—operate in cookbook fashion."

In other words, implementing a complex regulatory struc-
ture requires institutional knowledge and expertise. Regu-
lators require “sophistication and training” to make the
programs efficient and effective. This includes understand-
ing how the overall permitting process works, the standard
to apply to a particular decision, and who is responsible for
making that decision.

Uncertainty about this regulatory backdrop causes
two types of delay. First, conducting research to confirm
the permitting process with each application adds time
and creates ineficiencies in the preparation and review of
each application. Second, hard problems without obvious
answers tend to sit on the back of the desk, especially when
there is a fear of repercussion for making the wrong deci-
sion. Reducing procedural and legal uncertainty within
this complex labyrinth will improve efficiency and assist
both regulators and applicants.

The current legal and regulatory structure varies by
mineral category, surface/subsurface estate ownership, and
with the agency owning or entity charged with managing
surface and subsurface resources." In general, minerals
fall within three categories: saleable, leasable, and locat-
able (hard-rock). Each category has different statutory
frameworks and regulatory standards.” Distinct regula-
tory standards by mineral category can cause permitting
challenges because the exact same mineral on federal land

109. GAO, Harbrock MINING, supra note 63, at 22.

110. NartoNaL ResearcH COUNCIL, supra note 40, at 54.

111. BranpON S. Tracy, CONGRESSIONAL RESEARCH SERVICE, R46728, Por-
1cy Torics AND BACKGROUND RELATED TO MINING ON FEDERAL LANDS
(2020) (summary).

112. Salable minerals are defined by the Materials Act of 1947 and include low-
value common minerals. They are sold to the public at fair market value,
often from community pits. Leasable minerals are defined by the Mineral
Leasing Act of 1920, and are subject to lease and royalty payments. Locar-
able minerals are governed by the General Mining Law of 1872. They are
not subject to federal royalties, and are governed under a different statutory
and regulatory framework than leasable minerals.
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may be characterized as locatable or leasable, depending
on whether the land is public or acquired." Similarly, oth-
erwise locatable minerals may be leasable when found on
some tribal lands."

A consequence of this fragmented legal structure is
that the same mineral could be subject to a leasing system
or a claim system depending on whether the lands were
acquired, tribal, or public.”> More complexities arise with
private landownership or where surface and subsurface
ownership involves multiple parties, including states, tribal
governments, and private individuals, and these complexi-
ties only increase when split-estate issues are involved."

The difference between locatable and leasable min-
erals has consequences for land use management. The
Federal Land Policy and Management Act (FLPMA)"”
guides BLM’s management of lands that are subject to
both mineral leases and claims as well as nearby public
lands that may be necessary to access or develop min-
erals. Management requirements are imposed through
its land use planning requirements, and subject to the
duty to administer public lands on the basis of multiple
use and sustained yield."* Similarly, the National Forest
Management Act (NFMA) informs the Forest Service’s
surface management of lands that are subject to mineral
leases and claims as well as lands that must be crossed to
access and develop minerals."

In contrast, mining operations for locatable minerals are
primarily governed by the General Mining Law of 1872.
Land management plans developed pursuant to FLPMA
and the NFMA may directly and severely restrict a min-
ing claimant’s ability to access newly staked claims, to con-
duct exploration-phase activities on those claims, and to
use adjacent lands for other mining-related purposes. New
management plan requirements are, however, likely to have
less impact on existing claims. With a few exceptions, such

113. This anomaly arises partially from the definition of a “locatable” mineral.
Originally, the definition encompassed all mineral deposits on federal lands
that were considered valuable. Now, however, locatable minerals are defined
in the negative—minerals are locatable if they are (1) not leasable under the
Mineral Leasing Acts and (2) not salable under the Mineral Materials Act
of 1947. 43 C.ER. §3830.11 (2021). As a result of this definition, an oth-
erwise locatable mineral is a leasable mineral in certain circumstances. For
example, locatable minerals on acquired federal lands are leasable. Tracy,
supra note 111, at 2, 4-5. Similarly, locatable minerals on Forest Service
lands that were acquired under the Weeks Act are also leasable. See ANNE-
Marie FennNerr, GAO, MiINING oN FeperaL Lanps: More Taan 800
OPERATIONS AUTHORIZED TO MINE AND TotaL MINERAL PrRODUCTION IS
UnknNowN 2 (2020).

114. BLM, U.S. DEPARTMENT OF THE INTERIOR, MINING CLAIMS AND SITES ON
FEpERAL LaNDs 3 (2019), hteps://www.blm.gov/sites/blm.gov/files/Pub-
licRoom_Mining_Claims_Brochure-2019.pdf (summarizing that “when
minerals that are typically locatable are found on lands acquired (purchased
or received) under the Mineral Leasing Act for Acquired Lands of 1947,
as amended, by the United States or found on American Indian reserva-
tions, they are subject to lease only”); 43 C.ER. §3501.2(a) (articulating
scope of regulations applicable to leasable hard-rock minerals). See generally
MicHaeL E. WEBSTER ET AL., 1 AMERICAN Law or MiNniNG §67.05 (2d
ed.) (describing complex statutory authority for mineral development on
Indian lands).

115. BLM, supra note 114, at 4.

116. Id. at 2-6.

117.43 U.S.C. §§1701-1785, ELR Star. FLPMA §§102-603.

118. .

119. 16 U.S.C. §§1600-1687, ELR Star. NFMA §§2-16.
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as lands that have been withdrawn' and wilderness study
areas, BLM’s authority to regulate surface management
of locatable mineral operations derives primarily from its
authority to prevent unnecessary or undue degradation of
public lands.”!

Once a claim or lease has been obtained, access to
the minerals secured, and exploration has demonstrated
the viability of the operation, the miner will still need to
obtain mining plan approval as well as numerous other
environmental and land use approvals. Many states exer-
cise delegated statutory authority over aspects of mine per-
mitting."”> Some federal statutes, like the Clean Water Act
(CWA), contain provisions allowing the federal agency to
delegate its permitting authority to the state. In addition to
these federal statutes, state or local laws may also impose
additional permitting requirements, including state envi-
ronmental review requirements, like the California Envi-
ronmental Quality Act. When reviewing the hard-rock
mining permit application process, GAO identified six
categories of federal permits and authorizations and seven
categories of state and local permits and authorizations that
mine operators may need to obtain from entities other than
BLM and the Forest Service."

This complexity may contribute to the number one
source of delay identified by GAO in the hard-rock mine
permitting process—low quality of information provided
in a mine plan.” According to officials interviewed for the
study, the low quality of information provided in a mine
plan created a challenge in 21 of the 23 locations studied,
and added from one month to seven years to the length of
time to review plans.” Delays associated with this factor
can be reduced through simple efforts to make permitting
information and requirements more accessible.

120. Lands that have been withdrawn from mineral entry include national parks,
national monuments, tribal lands, most Bureau of Reclamation projects,
military reservations, scientific testing areas, national wildlife refuges, and
lands withdrawn pursuant to FLPMA §204. Additionally, mining claims
may not be located on lands that have been designated by Congress as part
of the National Wilderness Preservation System; designated as a wild por-
tion of a wild and scenic river; or withdrawn by Congress for study as a
wild and scenic river. BLM, U.S. DEPARIMENT OF THE INTERIOR, MIN-
ING Cramvs aND Sr1es ON FEDERAL Lanps 12 (2019), hetps://www.blm.
gov/sites/default/files/documents/files/PublicRoom_Mining_Claims_Bro-
chure-2016.pdf.

121. Memorandum from Solicitor, U.S. Department of the Interior, to Director,
BLM 8 (Aug. 17, 2020) (M-37057):

In 1976, Congress enacted FLPMA, which specifically amended
the Mining Law to require the Secretary to, ‘by regulation or other-
wise, take any action to prevent unnecessary or undue degradation
of the lands.” 43 U.S.C. §1732(b). This mandate to prevent ‘unnec-
essary or undue degradation’ . . . gave BLM the authority to impose
limits on how existing and future reasonably incident mining uses
under the Mining Law could be conducted.
(citation omitted).

122. See 43 C.ER. §3809.202(a) (“A State may request BLM enter into an agree-
ment for State regulation of operations on public lands in place of BLM
administration of some or all of the requirements of this subpart.”).

123.33 U.S.C. §§1251-1387, ELR Star. FWPCA §§101-607.

124. GAO, Harprock MINING, supra note 63, at 17.

125. Id. at 23.

126. Id.
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1. Create a Mine Permitting Hub With Flow
Charts and Environmental Checklists to
Make the Legal Structure More Transparent,
Predictable, and Manageable

In the absence of statutory reforms to simplify and update
mining laws, one way to expedite the permitting process
would be to create a public, geographically organized data-
base of regulations and permitting requirements (“mine
permitting hub”).

A similar resource was created by the U.S. Depart-
ment of Energy for renewable energy and bulk transmis-
sion project development. The web-based Regulatory and
Permitting Information Desktop (RAPID) Toolkit collects
permitting information, best practices, and reference mate-
rial.”” As the RAPID website recognizes, “[u]ncertainty
about the duration and outcome of the permitting pro-
cess has been a deterrent to project investment and project
construction.”” The website aims to provide easy access,
in one location, to permitting and regulatory information
for project development in order to optimize the regulatory
process, lower project costs, and ease investor risk.”

The same challenges face prospective mine permittees.
Uncertainty about the duration and outcome of the per-
mitting process deters project investment. This is even
more true for entities that are exploring innovative ways to
re-mine or reprocess previously mined lands or mine and
mill tailings.» A publicly available, geographically orga-
nized database of regulatory standards and required per-
mits would help mineral developers as well as federal, state,
and tribal officials navigate overlapping and interrelated
permitting programs.

As part of the mine permitting hub, an analytical flow
chart should be included to help regulatory officials and
permit applicants determine which legal standards apply
to a proposed mine, and how multiple permitting require-
ments fit together. The Washington State Governor’s Office
for Regulatory Innovation and Assistance has developed
multiple, very useful flow charts to assist regulators, permit
applicants, and the public to understand the steps involved
in obtaining common permits.” Simply creating the flow
chart to identify the various permits that are required, the

127. OpenEl, Regulatory and Permitting Information Desktop Toolkit: About the
RAPID Toolkit, https://openei.org/wiki/RAPID/About (last visited Sept.
22,2022).

128. d.

129. Id.

130. See generally Lynn M. Kornfeld, Reclamation of Inactive and Abandoned
Hardrock Mine Sites: Remining and Liability Under CERCLA and the
CWA, 69 U. Coro. L. Rev. 597 (1998). See also Bart Lounsbury, Dig-
ging Out of the Holes Weve Made: Hardrock Mining, Good Samaritans, and
the Need for Comprehensive Action, 32 Harv. Env'r L. Rev. 149, 164-72
(2008) (exploring benefits and risks of allowing mining companies to en-
joy reduced liability under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) and the CWA through
Good Samaritan legislation).

131. See Washington Governor’s Office for Regulatory Innovation & Assistance,
Permit  Schematics, https:/[www.oria.wa.gov/site/alias__oria/347/Permit-
ting.aspx#anchor-3430 (last visited Sept. 22, 2022).
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sequence of permits, and opportunities for permit coordi-
nation may improve permitting efficiency.

A flow chart may also help identify circumstances
where legal ambiguity exists and where agency guidance
or solicitor opinions would be useful in reducing uncer-
tainty. For example, in the mineral development context,
an individual seeking to mine cobalt from the tailings of
an abandoned copper mine located on federal public lands
would need to know whether his or her proposal is subject
to the General Mining Law of 1872 or the Mineral Leasing
Act. (Presumably the General Mining Law would apply,
though this may not be the case if the tailings occur on
acquired lands.) If the mining proposal is covered by the
General Mining Law, is it necessary to submit a plan of
operations for exploratory activity due to the cumulative
effects of prior use?»

Legal guidance would reduce delay caused by research
and analysis. Uniform guidance and a clear permitting
path also would promote collaboration and communi-
cation across multiple jurisdictions. These procedural
efficiencies may also decrease litigation aversion and the
fear of making an incorrect decision in a complex regu-
latory arena.

A mine permitting flow chart could also be used to
develop location-specific environmental checklists. A
checklist could be created proactively for specific regions.
Alternatively, a checklist could be developed at the initia-
tion of the mine permitting process on a case-by-case basis.
Either option would create transparency and predictability,
likely translating into faster and more durable permitting
decisions. Mine permitting checklists could identify each
potentially relevant permit to be obtained during the mine
permitting process, the environmental standards to meet,
the lead agency and personnel to be contacted regarding
that permit, and appropriate contact information. Such a
checklist would be particularly useful where federal, tribal,
and state permitting programs or requirements overlap.'»

Creating the mine permitting checklist would help
regulatory officials across agencies (state and federal) pro-
actively develop cooperative agreements aimed at coor-
dinating and harmonizing requisite environmental and
engineering studies. It would also help identify specific
requirements associated with land designations.”* Further,
it would help identify circumstances where a more strin-
gent state law may require a higher level of protection than
required under federal regulations.”> Consolidating this
information at the outset of the permitting process would
reduce delays attributable to uncertainty, duplication, and

132. See 43 C.ER. §3809.31 (defining special situations that affect what submit-
tals must be made before conducting operations).

133. See id. §3809.200 (identifying the types of federal/state agreements that
may affect surface management standards). See also GAO, HarRbrOCK MIN-
ING, supra note 63, at 22 (identifying “[q]uantity and quality of coordina-
tion and collaboration” as a major factor associated with permitting delays).

134. See 43 C.ER. §3809.11 (identifying special status areas where §3809.21
does not apply, and an applicant must submit a plan of operations for sur-
face disturbance greater than casual use).

135. Id. §3809.3.
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conflicting standards that exist in the current legal and
regulatory regime.

A flow chart and environmental checklist would also
ensure that mine permit applications are properly pre-
pared and appropriately thorough. According to the U.S.
Department of Commerce, incomplete permit applications
are one source of delay in the permitting process. Further:

[Mlining permit applications often lack sufficient qual-
ity or key information needed for regulators to make a
decision on an application. Insufficient information in the
mining application can significantly delay the permitting
process as it may require multiple application iterations
until the application is of sufficient quality to allow the
permitting agencies to make a decision.™

This observation is not surprising given the ambiguity
involved in federal regulations,'s” as well as the vast variety
in mining operations governed by these regulations. Nota-
bly, the Federal Permitting Improvement Steering Council
identified flow charts and checklists as best practices that
promote efficiency and help ensure that applicants provide
necessary information in a timely manner.

Checklists can serve additional purposes. As discussed
in more detail below, a checklist could be refined during
the scoping process once environmental review of a per-
mit application begins. This early scoping analysis would
ensure the thoroughness of the checklist and avoid sur-
prises later in the permitting process. Checklists and flow
charts can also be used to facilitate pre-submittal meet-
ings with operators and other stakeholders, and to clarify
expectations, thereby improving the quality of mine per-
mitting applications.”’

Once permitting review begins, the same checklist could
be used to create agreed-upon deadlines for decisionmak-
ing, and those deadlines could be posted on a permitting
dashboard. Similar practices, particularly the use of the
permitting dashboard, have been effectively implemented
for infrastructure projects covered by the FAST Act.

136. U.S. DeparrMENT OF COMMERCE, supra note 17, at 37; see also GAO,
Harprock MINING, supra note 63, at 23 (reporting that low-quality mine
plan submissions were the primary source of delay).

137. See, e.g., 43 C.ER. §3809.401 (vaguely identifying information that must
be included in a plan of operations, and including a vague catch-all require-
ment of “other information, if necessary to ensure that your operations will
comply with this subpart”).

138. FEDERAL PERMITTING IMPROVEMENT STEERING COUNCIL, RECOMMENDED
BesT PrRACTICES FOR ENVIRONMENTAL REVIEWS AND AUTHORIZATIONS FOR
INFRASTRUCTURE PROJECTS FOR Frscar Year 2018, at 11 (2017) (“Flow
charts clarify the process for stakeholders. Checklists assist entities in col-
lecting appropriate and required information. Checklists can identify re-
sponsible agencies, facilitate identification of purpose and need, and assist
with alternatives development.”).

139. GAO, HarDROCK MINING, supra note 63, at 25 (strongly recommending
that BLM and the Forest Service expand the use of pre-submittal meetings
with operators whenever possible to expedite the mine plan review process);
FEDERAL PERMITTING IMPROVEMENT STEERING COUNCIL, supra note 138,
at 11 (recommending the use of checklists, flow charts, and templates to en-
sure that the various permitting entities obtain the appropriate information
required for environmental review early in the process, thereby reducing the
administrative burden of multiple application iterations).

140. Jensen et al., supra note 105, at 10373 (describing FAST Act provisions that
coordinate environmental review and permitting schedules, including an
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As one commentator observed, these types of streamlin-
ing practices are most likely to benefit “novel or unusually
complex projects, or familiar projects in novel or unusu-
ally complex contexts . . . because those projects tend to
require agencies to confront unfamiliar facts, make new
choices, resolve untested legal issues, and otherwise take
risks.”" Although the comment was made with reference
to infrastructure permitting, it seems equally applicable to
mine permitting.

In summary, flow charts and environmental checklists
are two tools that can immediately improve efficiency in
the permitting process. These tools support agency capac-
ity by developing institutional knowledge and reducing
legal uncertainty. They can also help avoid delays caused
by incomplete or vague permit applications. These tools
do not require regulatory reform, and can be imple-
mented immediately.

2. Create a Geographically Organized,
Searchable Database of Previously Drafted
NEPA Documents

The RAPID website2 has another helpful feature that
could be included in the mine permitting hub: it provides
a link to previously drafted NEPA documents.* This fea-
ture facilitates tiering,"* and minimizes the risk of duplica-
tive environmental analyses. NEPA regulations encourage
using program, policy, or plan EISs, as well as tiering
statements of broad scope to those of narrower scope, to
eliminate repetitive discussions of the same issue.> NEPA
documents can also incorporate information by reference.

While mining interests and agency staff presumably
have ready access to prior permitting documents for the
sites in question, obtaining access to documents or stud-
ies at far-flung locations that addressed similar issues could
expedite environmental analyses. The NEPA database pro-
vided on the RAPID website may help overcome this chal-
lenge. The website allows a user to search for a document

inventory of permits and the use of a public permitting dashboard); see also
Permitting Dashboard, Home Page, https://www.permits.performance.gov/
(last visited Sept. 22, 2022).

141. Jensen et al., supra note 105, at 10376 (noting further that “[a] system that
mandates establishment of schedules, discourages potential delays, and em-
powers the schedule-keepers to push the process forward should help offset
agencies’ inherent aversion to risk”).

142. Permitting Dashboard, RAPID Toolkit, https://www.permits.performance.
gov/tools/rapid-toolkit (last updated Mar. 8, 2017).

143. See, e.g., OpenEl, Transmission NEPA Database, https://openei.org/wiki/
RAPID/NEPA?technology=Transmission (last modified Apr. 17, 2018)
(providing link to previously drafted NEPA documents for bulk transmis-
sion lines).

144. 40 C.ER. §1508.1(f}) (defining tiering as:

the coverage of general matters in broader environmental impact
statements or environmental assessments (such as national pro-
gram or policy statements) with subsequent narrower statements
or environmental analyses (such as regional or basin-wide program
statements or ultimately site-specific statements) incorporating by
reference the general discussions and concentrating solely on the
issues specific to the statement subsequently prepared.

145. 40 C.ER. §1500.4(h)(i).

146. Id. §1502.21.
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by analysis type, lead agency, and 17 state jurisdictions.
The same information should be provided on the mine per-
mitting hub.

This database would be more useful if it also provided
a map with links to the available documents. An applicant
or an agency official could then use a geographic search
for relevant environmental documents. Improving access
to prior and related environmental documents would help
agency officials and permittees identify and avoid repetitive
analyses and discussions of the same issues.

Creating a mine permitting hub that includes analytical
flow charts, environmental checklists, and a NEPA data-
base would help reduce delay caused by the complexity of
the legal system governing hard-rock mining. Additionally,
these actions would expand agency capacity by develop-
ing expertise and creating a system of institutional knowl-
edge to offset the loss of senior staff members who may
not be available to provide guidance or mentoring to new
staff members. Finally, the hub would help stakeholders
better understand the mine permitting process, engage
more effectively, and appreciate how their input will be
addressed through the permitting process. Although these
actions are simple, they cannot be accomplished without
adequate funding. Agency budgets must be adjusted with
enough resources to achieve these objectives.

C. Recommendation 3: Use the NEPA Process as a
Tool to Avoid Delay Caused by Uncoordinated
Interagency Permitting Requirements

The NEPA process can be used to avoid delay by coor-
dinating permitting and planning requirements. As one
senior agency official in the transportation sector observed,
“The NEPA process itself is inherently efficient because it
provides the platform for agencies to coordinate permit
ting and planning activities at all levels of the government,
thereby avoiding duplicate or sequential reviews and pro-
viding the opportunity for potential issues to be identified
and resolved early in the process.” In a system of over-
lapping (and at times conflicting) jurisdictional authority,
gaps or duplication of effort are likely to occur without
strong coordination between authorities."*

Done properly, the NEPA process functions as an
umbrella statute, facilitating compliance with a host of
other laws such as the CWA, the NFMA, or the National
Historic Preservation Act. Indeed, there is some evidence
that permitting decisions undergoing a NEPA review are
often completed faster than those that are exempted from
NEPA. " This likely reflects improved communication and
coordination that results through interagency coordina-
tion as part of the NEPA process.

147. Serassio, supra note 105, at 330.

148. NarioNaL Researcr Councir, supra note 40, at 53.

149. John Ruple et al., Does NEPA Help or Harm ESA Critical Habitat Designa-
tions? An Assessment of Over 600 Critical Habitat Rules, 46 Ecorocy L.Q.
829 (2020).
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Delays are likely to increase where interagency coordi-
nation is lacking.” The National Research Council found:

Timing of environmental review and permitting is affected
by agencies’ ability to coordinate with one another, as well
as by the availability of sufficient agency staff and techni-
cal resources. Where coordination among state and fed-
eral regulatory agencies is high, environmental review and
permitting appears to be faster . . . where separate agencies
engage in serial permitting, rather than coordinating their
review efforts, the process—including data gathering—
can take longer.™

Early consultation is essential to ensure coordination.'
Early consultation should include all stakeholders, includ-
ing the relevant federal, state, and county agencies, tribes,
citizen groups, and the applicant.”» NEPA’s analytical pro-
cess can provide a structure for ensuring that a proposed
plan of operation “complies with all pertinent Federal and
state laws.”* NEPA’s scoping process could be used to
identify all relevant state, federal, and local permits that
would be necessary, as well as the individual officer respon-
sible for approving or denying a permit.

Because the statutory and regulatory regime govern-
ing hard-rock mining is so complex, simply identifying
the applicable legal standards and the responsible offi-
cial would bring clarity for all regulatory authorities, the
public, and the permittee. The scoping process could also
define the sequence of permitting, and appropriate time-
lines for permitting decisions within that sequence. This
approach, which has been successfully used for transporta-
tion projects, would significantly reduce delays caused by
ambiguity, confusion, and reluctance to act.”

Proactively requiring all stakeholders to engage in
NEPA’s scoping process can expedite permitting by identi-
fying issues of contention early and clarifying information
that must be gathered. “Agreement might not be reached
among all of the stakeholders. However, the issues would
be better understood by the public and defined to the ben-
efit of the public, the agencies, and the applicant if early
consultation occurred under the NEPA and permitting
processes.”>* Additionally, without providing opportunity
to raise concerns during the scoping process, stakeholders
may raise concerns late in the process or through litigation.
Some of those concerns may require collecting additional
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150. See also GAO, HARDROCK MINING, supra note 63, at 22 (identifying chal-
lenges involving “[qluantity and quality of coordination and collaboration”
as a leading cause of permitting delay).

151. NartoNaL Researcr CouNciL, supra note 40, at 55.

152. Id. at 81 (“Early consultation among all stakeholders is essential for regula-
tory efficiency.”).

153. Id. at 55.

154. 43 C.ER. §3809.420(a)(6) (including obligation to “conduct all operations
in a manner that complies with all pertinent Federal and state laws” as a
general performance standard for plans of operations); id. §3809.415(a)
(clarifying that prevention of unnecessary or undue degradation includes
compliance with “other Federal and State laws related to environmental pro-
tection and protection of cultural resources”).

155. See generally Serassio, supra note 105, at 317.

156. Nar1oNaL ResearcH COUNCIL, supra note 40, at 81.
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baseline data that may have been easily collected at the
beginning of the permitting process.”” Thus, a thorough
and inclusive scoping process avoids disruptions late in the
permitting process.

Including critical stakeholders at the beginning of the
NEPA process also provides an opportunity to initiate
consultation requirements early.”® This approach would
provide three benefits. First, engaging stakeholders in
consultation early maximizes the opportunity to identify
problems that can be avoided or mitigated at the design
phase of the project. Second, identifying problems at the
design phase of a project minimizes the cost of impact
reduction and avoids delays later in the analysis or at the
implementation phase.” Third, early collaboration ensures
shared mapping and database development, which facili-
tates decisionmaking.

In summary, the NEPA process can promote, rather
than hinder, efficiency. At the site level, the NEPA process
can be used to coordinate permitting requirements and
improve communication between permitting officials at
the federal, state, tribal, and local levels. The NEPA pro-
cess can also be used to initiate consultation requirements
early enough in the process to be meaningful and effective,
which can avoid delays in the long run. These procedures
can improve timeliness, predictability, and transparency in
the permitting process. Achieving these outcomes, how-
ever, depends upon sufficient agency capacity and expertise
to utilize these tools effectively.

V. Conclusion

Transitioning to a renewable energy economy demands
an increase in mineral production. But not every permit
should be approved as it was submitted. The permit pro-
cess necessarily involves multiple authorities enforcing dif-
ferent environmental, health, and safety standards. Along
the way, opportunities to eliminate, reduce, or mitigate risk
may be identified. These opportunities can only be identi-
fied through rigorous application of the relevant standards.
The increased demand for minerals should not overshadow
the productive purposes served by permitting.

At the same time, there are opportunities to improve
permitting efficiency without compromising rigorous

157. Id.

158. See, e.g., 43 C.ER. §3809.411(a)(3)(iii), (iv), (vii) (clarifying that a proposed
plan of operations cannot be approved until BLM completes consultation
under the National Historic Preservation Act, the Endangered Species Act,
the Magnuson-Stevens Fishery Conservation and Management Act, tribal
consultation, and consultation with the surface management agency where
BLM does not have responsibility for managing the surface).

159. Compare Jensen et al., supra note 105, at 10376 (noting that developers
most likely to benefit from the streamlining opportunities afforded by the
FAST Act are those who “think ahead of the regulatory process, engage early
with local stakeholders, and define their success in an agile way that antici-
pates and integrates the tangible outcomes reasonably necessary to address
stakeholder interests”).
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health and safety standards. This requires identifying
and addressing unproductive causes of delay within the
permit process.

Analytical rigor does not appear to cause delay in the
permitting process. Empirical evidence reveals that the
majority of permitting decisions are made within a rea-
sonable time frame for the complexity of the project.
Some decisions encounter excessive delays, but this occurs
even where analytical rigor is not required. The disparity
in decisionmaking times suggests that factors other than
regulatory requirements contribute significantly to project
delays. Causes of delay include inadequate agency budgets,
a lack of qualified staff, staff turnover, delays receiving
information from permit applicants, and compliance with
other laws.

Based upon this information, three simple actions can
be taken to expedite mine permit processing times with-
out sacrificing analytical rigor. First, avoid delay caused
by insufficient agency capacity. This can be achieved by
increasing agency staff, stabilizing budgets, rebuilding
expertise, and encouraging confident decisionmaking even
where it results in litigation.

Second, reduce delay by creating tools that make the
legal structure, permitting requirements, and available
information more transparent and publicly available. This
can be achieved by creating a mine permitting hub with
flow charts clarifying the permitting process and identi-
fying permit authorities. Environmental checklists would
help permit applicants submit high-quality applications
that do not require supplementation. Additionally, a geo-
graphically organized database of previous environmental
studies would encourage tiering and avoid unnecessarily
repetitive studies.

Third, use the NEPA process as a tool to avoid delay caused
by uncoordinated interagency permitting requirements.

These tools can promote efficiency without eliminat-
ing analytical rigor and without waiting for statutory or
regulatory reforms. Implementing these recommendations
could help the Biden Administration dispel the myth that
permit reform requires loosening environmental standards
or analytical rigor in order to respond to the challenges of
climate change.
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